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2082 ST$ Sacramento Ave from Rehab 1998 CT E&P 10 10 N/A 6/30/2000 3/29/2000 6/30/2002

RPL-5183(001) Bransletter St to Willow St CT PS&E 68 68 6/30/2000 12/31/2000 12/19/2000 6/30/2003 3/24/03 transf $8K fr Constr to PS&E

454284 CT R/W 118 118 6/30/2000 12/31/2000 12/19/2000 6/30/2003 12/31/2003 6/26/03 CTC appr 6 mo extension of r/w expenditure

SACRAMENTO AVENUE CT CON 710 710 6/30/2000 6/30/01 5/24/2001 5/24/2002 11/24/2002 11/20/2002 11/24/2005 mw - 6 mo ext of awd appr by CTC 5/9/02

906 11/13/03 transf $8K fr Constr to R/W

2204 ST$ Grover St from Sac Ave to Rehab 2000 CT E&P 0 0 N/A 6/30/2001 5/24/2001 6/30/2003 Trans $1K E&P to PS&E

RPL-5183(002) Dunsmuir Ave & on CT PS&E 11 11 6/30/2001 5/24/2001 6/30/2003

454754 Siskiyou Ave from Dunsmuir R/W

Grover St & Siskiyou Ave School CT CON 111 111 6/30/2001 5/24/2001 5/24/2002 5/15/2002 5/15/2005 Const summer '02
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2285 Dunsmuir Ave (Sac R Br) CT E&P 20 20 6/30/2006

and misc roads (Prospect Rehab CT PS&E 70 70 6/30/2006

FED$ Ave, Gleaves Ave, Vernie CT R/W 10 10 6/30/2006

Dunsmuir Ave & various streets St, Edyth St, Needham Ave, CT CON 370 370 6/30/2007 Funding dropped from $770k

Wells St, Scarlet Way, and 470

Winter St) 400K future
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